
 
P.O. BOX 248, 1186 LOWER RIVER ROAD, NW  

CHARLESTON, TN. 37310-0248 
 

VIA: E-MAIL 
 

September 9, 2005 
 
Mr. David Athey, PE 
California Regional Water Quality Control Board 
Central Coast Region 
895 Aerovista Place, Suite 101 
San Luis Obispo, California 93401-5411 
 
Subject: Drilling Status – Week Ending September 9, 2005 

Morgan Hill, California 
 
 
Dear Mr. Athey: 
 
As requested in the Regional Board letter dated April 6, 2005 approving our Llagas 
Subbasin Monitoring Well Installation Work Plan (Work Plan), this letter provides the well 
drilling status for the week ending September 9, 2005.  Drilling, aquifer testing, and well 
installation activities proceeded with two drilling rigs. A MACTEC Engineering and 
Consulting, Inc. (MACTEC) California-professional geologist provided oversight for the 
drilling program. 

Rig Number One mobilized from the recently completed MW-17 monitoring well on 
Thursday, September 1 to the adjacent MP-17 location.  The drillers began advancing 
casing on Friday, September 2, and reached 297 feet bgs by Sunday, September 4.  Slug 
tests were conducted at depths of 37, 87, 117, 137, 157, 227, and 297 feet bgs.  No work 
was conducted on Labor Day.  Work resumed on Tuesday, September 6 and began 
construction of the multi-level monitoring well MP-17.  Construction continued through 
morning of Thursday, September 8.   

Rig Number Two returned from break on Thursday, September 8 and will finish surface 
completions of MW-44 and MP-44.  Thereafter, work will proceed at MW-40 contingent 
upon obtaining a written approval of the License Agreement with the County of Santa 
Clara.  If written approval is not obtained by Monday, September 12, the drilling rig will be 
demobilized and/or put on stand-by notice. 

If you have any questions regarding the status of our drilling program, please do not 
hesitate to contact me at your earliest convenience. 

Sincerely, 
O L I N  C O R P O R A T I O N  

 
Richard W. McClure, P.G., REM 
Environmental Remediation Group 
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cc (via e-mail): 
Mr. Eric Gobler, RWQCB – Central Coast Region 
Ms. Sylvia Hamilton, PCAG Chairperson  
Mr. Thomas Mohr, Santa Clara Valley Water District 
Mr. Curt Richards, Olin 
Mr. Donald Smallbeck, MACTEC 
Ms. Beverly Vessa, Olin/Standard Fusee Repository 

 


